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METRO TUNNEL 
EARLY WORKS 

TOWN HALL STATION UPDATE



TOWN HALL STATION TIMELINE ï

EARLY WORKS

Indicative timeline only



KFC DEMOLITION

ÅInternal strip out of Souvenir shop -

8 June

ÅDemolition of building level 3 to the 

ground level - 21 June

ÅAmenities relocation ïmid-June

ÅBasement wall construction ï30 

June



SWANSTON STREET BUILDING 

DEMOLITION



ÅNeptune sculpture façade tile 

removal ï18 May

ÅBuilding demolition ï30 May

PORT PHILLIP ARCADE 
DEMOLITION



METRO TUNNEL 
EARLY WORKS 

STATE LIBRARY STATION UPDATE



STATE LIBRARY STATION TIMELINE

ïEARLY WORKS

Indicative timeline only



FRANKLIN STREET & AôBECKETT STREET 
SHAFT UPDATE

Å24 hour works are now underway 

at both shaft sites within the 

acoustic sheds

ÅDeliveries of props, beams and 

materials 24 hours a day being 

prioritised to occur in early 

evenings from remote locations

ÅDoors to be closed for all night 

works



FRANKLIN STREET & AôBECKETT 
STREET SHAFT UPDATE


