Monthly construction update
Domain Precinct
October 2021

Anzac Station continues to take shape with works progressing
beneath St Kilda Road.
Late last month, the station box excavation was
completed, clearing the way for the final sections
of base slab to be constructed.
On either side of the station box, Diaphragm wall
(D-wall) demolition continues, connecting the tram
interchange entrance and Shrine of Remembrance
entrance with the concourse level of the station.
This month, more permanent features of the station
will be installed, including more core walls, columns,
and the headwalls which will connect the tunnels to
the station structure itself.

Construction snapshot
Construction works are continuing within the
Domain precinct during October and will include:
— Station box construction – platform level
— Station box construction – concourse level
— Station build and fitout
— D-wall demolition
— Anzac Station entrance – tram interchange
— Cross passage construction
— Groundwater well decommissioning
Further information on these works can be
found overleaf or at metrotunnel.vic.gov.au

Construction partner:

Design &
Construction

When are we working?

Normal construction hours
7am to 6pm, Monday to Friday
7am to 1pm, Saturdays.

Out of hours
Some works are required to
take place out of normal
construction hours.

24 hours
24 hour works are sometimes
required during peak
construction activities.

Works in your area
Station box construction
– platform level
Ongoing
— In the southern end of the station box, works
to construct the base slab for the train
platforms continue
— Concrete blinding and waterproofing will occur
prior to the base slab steelfixing
— The large crane on the surface may be required
until 10pm on some nights to feed steel down to
the teams working on the base slab
— These works are expected to generate low to
medium levels of noise underneath the roof slab
— Large concrete pours will be required to
construct these next sections of base slab
— In addition to the base slab pours, fire
protection walls and columns will continue to be
constructed at platform level this month
— Column and wall pours take a longer time to
complete, as the concrete must be poured
slowly for vertical structures. To ensure
structural integrity, these concrete pours must
be continuous and may at times run outside of
normal working hours
— At the northern end of the station box, headwall
construction will commence. These headwalls
will connect the citybound tunnels to the
permanent station structure
— Precast sections of over track exhaust (OTE)
ductwork will begin to be delivered
and installed in October.

Station box construction
– concourse level

Station build and fitout
South box concourse level
Ongoing
— During October, blockwork will continue to be
installed to create internal walls for back-of-house
rooms and corridors
— As part of blockwork installation, concrete
pours to infill the blocks will occur intermittently
throughout the month
— In addition to this, painting continues as well as
installation of services
— Door frames will begin to be fitted this month
— While there may be some additional deliveries of
materials to site for the fitout works, the activity
will be occurring beneath the roof slab
— In addition to this work in the southern box,
mechanical, electrical and plumbing works
continue in the northern end of the station box
and Shrine entrance, with cast-in works beginning.

D-wall demolition
Wall separating the tram interchange and
the Shrine entrance from the northern box
Ongoing until late 2021
— Demolition of the concourse level of the
diaphragm walls (D-walls) between the station box
and the station entrances continues in October
— As sections of the D-wall are removed, support
columns are constructed to act as structural
support. This work will be ongoing in the tram
interchange station entrance and the Shrine of
Remembrance station entrance
— D-wall demolition involves saw cutting and
demolishing sections of the northern box D-wall
using excavators with hammers

Ongoing

— The D-wall demolition works will generate periods
of high-level noise during daytime work hours

— On the southern end of the concourse level,
vertical walls of the permanent station
structure continue to be built. These walls
require falsework, steelfixing and concrete
pours to complete

— As the D-wall is broken out, excavated material
will be loaded into bins at the base of the tram
interchange and then transferred via crane into
trucks. The loading of concrete into trucks will also
generate high levels of noise during the day

— Now that the concourse slab is completed, works
will continue on columns and core walls at both
the train platform and concourse levels. This
will require installing falsework, steelfixing and
large concrete pours

— The D-wall demolition will be ongoing
intermittently until late 2021.

— To ensure structural integrity, concrete pours
must be continuous and therefore may need to
continue outside of normal construction hours
— Installation of stairs and landings within the core
walls will commence this month
— Some steelfixing may be required overnight, but
is contained within the acoustic shed and unlikely
to generate noise
— The falsework deck that was installed to support
the concourse level pours will slowly be removed.

Anzac Station entrance – tram interchange
North west of construction site
Ongoing
— Concrete footings and beams will be
constructed with falsework, steel formwork and
concrete pours
— Concrete pours will generally be completed
during normal work hours. However, as pours
must be continuous to ensure structural
integrity, they may sometimes run out of hours
— Precast oculus walls will continue to be installed
at surface level
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— Waterproofing the completed roof slab will
continue in early October
— In mid-October, backfill will commence in the
tram interchange area
— Once the area is backfilled and compacted, it will
be asphalted to seal the area
— This asphalted area of site will be used as
laydown and storage.

Cross passage construction
Within the completed tunnels
and station box
Ongoing
— Construction is ongoing at all six cross passages
in the tunnels between Anzac Station and Town
Hall Station
— A cross passage is a short tunnel that connects
the two parallel tunnels. These passages are
an important safety feature that allow people,
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including emergency services, to move from one
tunnel to the other
— To construct a cross passage, temporary work
platforms are installed in the tunnels along with
support bracing. Then the tunnel ring is sawcut
and broken out before a small excavator digs the
cross passage between the two tunnels
— As excavation progresses, shotcrete is sprayed
on the excavated area for support
— Once the cross passage is fully excavated,
waterproofing and permanent concrete lining is
installed to finish the connection
— Excavated material will be driven from cross
passage sites through the tunnels and removed
from the Anzac Station site by trucks
— Cross passage construction will not generate any
noise or vibration impacts for residents in the
Domain precinct.

Groundwater well decommissioning

— Hand tools and a pump will be used to fill the
boreholes with grout

Along eastbound tunnel alignment
October
— Groundwater wells around the Domain site
and along the Eastern tunnel alignment will be
decommissioned in October

Look ahead for 2021

October

— Traffic and pedestrian access is not expected to
be impacted by these works, with some minor
diversions in place
— Decommissioning works will be conducted
during normal working hours and is expected to
generate low to medium levels of noise.

November

December

Station box
Concourse level construction
Station box base slab construction
- southern end
Station build and fitout
D-wall demolition
Tram interchange construction
Tram interchange roof backfill
Cross passage construction

Business support

Health and safety

While the new Anzac Station will be a significant
boost for the local area, construction activities
can impact local businesses.

Works will resume safely from 5 October on
the Metro Tunnel Project with COVID-Safe
Plans in place to help protect workers and
the community. Strict processes are in place
to check and record the vaccination status of
workers entering construction sites. For more
information about coronavirus COVID-19,
please visit http://coronavirus.vic.gov.au.

In response to this, our Business Support Team
assists businesses through the disruption and
any permanent changes that will take place.
Please see the flyer in this notification from
The Melbourne Wine Store located at Shop
3/401 St Kilda Rd. Melbourne 3004.
We look forward to promoting more local
businesses as the project progresses.

More information

To find out more about the Metro Tunnel Project:
1800 105 105 (24 hours a day, 7 days a week)
Rail Projects Victoria
PO Box 4509, Melbourne, VIC 3001

It should be noted that this information is current at the time of
printing, however due to unforeseen circumstances, changes
may occur. Please visit railprojects.vic.gov.au for
the latest updates.
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wine • beer • cider • spirits
Shop 3/401 St Kilda Rd. Melbourne 3004

Free locad delivery!
Octobere.Wine
Sale
sales@themelbwinestore.com.au
at the melbourne
wine
store!
ph. 9820
8889

Enjoy October special on all our wines and receive 10%OFF
when you buy 12 bottles or more in-store* or shop online and use the
WELCOME10%OFF coupon at checkout for a further discount!
*excludes sparkling wine, champagne & spirits.

Visit www.themelbwinestore.com.au
to find out more.
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Call or email for free local delivery:
e. sales@themelbwinestore.com.au
ph. 9820 8889

