



YARRA TRAMS

TOORAK ROAD WEST TRAM DIVERSION PROJECT CONSTRUCTION STAGES AND IMPACTS

Works in preparation for major construction of the Metro Tunnel are underway in Domain. New tram infrastructure will be built on Toorak Road West and St Kilda Road in order to keep Melburnians moving during construction of the new Domain Station.

In recent months, Yarra Trams and John Holland have been undertaking a range of works to inform vital design and construction plans for the upcoming tram works, and the tunnel and station. Prior to construction of the new tram infrastructure, further service relocations and site investigations are required.


For detail on the design of the new tram infrastructure, please see the Tram Works brochure.

Construction timeframes and impacts


Yarra Trams is responsible for delivering the tram works on St Kilda Road and Toorak Road West. This work will be undertaken in stages.

This brochure includes an outline of the various stages, dates, work hours and construction activities that will be undertaken between mid-May and late July 2017. Noise and traffic impacts are also outlined.


It should be noted that this information was current at the time of printing, however due to unforeseen circumstances slight changes to the construction program may occur. As part of our commitment to keeping the community informed, you will be notified of any changes or updates to these timeframes as soon as practicable.




Stage One - Part A			
St Kilda Road preliminary works			
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> • Site establishment • Removal of trees and vegetation • Service investigations • Pole installation • Minor civil works 	<p>1 - 23 June 6am - 10pm</p> <p>Night works required on 4 - 8 nights between 10pm and 6am with no more than two consecutive nights</p>	<ul style="list-style-type: none"> • Local traffic management setup around works • There will be temporary parking removal in works areas 	Low - medium




Stage One - Part B			
Toorak Road West preliminary works			
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> • Service investigations • Pole installations • Minor civil works • Pre-welding of rail track 	<p>15 May - 12 June 6am - 10pm</p> <p>Night works required on 4 - 6 nights between 10pm and 6am with no more than two consecutive nights</p>	<ul style="list-style-type: none"> • Local traffic management around works • There will be temporary parking removal in works areas • Resident parking will be maintained under traffic control or local alternative parking arrangements will be made 	Low - medium




Stage Two			
Toorak Road West track, civil and overhead works			
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> Overhead tram infrastructure works Installation of tram tracks with a raised kerb Construct Fawkner Park Stop Toorak Road eastbound Service relocation Concreting and asphaltting works 	<p>13 – 14 June works 24 hours</p> <p>15 – 30 June 6am – 10pm</p> <p>Night works required on 2 – 4 nights between 10pm and 6am with no more than two consecutive nights</p>	<ul style="list-style-type: none"> Toorak Road West between St Kilda Road and Park Street, South Yarra reduced to single traffic lane inbound (westbound) only. Outbound lanes (eastbound) closed No on-street parking along Toorak Road West Eastbound traffic to be diverted to Domain Road and Park Street or Commercial Road Resident parking will be maintained under traffic control or local alternative parking arrangements will be made 	Low – medium




Stage Three			
St Kilda Road early platform and track works			
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> Median island reconfiguration works Civil works for platform Pre-welding of rails in closed inner lanes 	<p>24 – 30 June 6am – 10pm</p>	<ul style="list-style-type: none"> St Kilda Road reduced to two lanes in each direction between Bowen Crescent and Toorak Road West 	Low – high




Stage Four - Part A		St Kilda Road Works	
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> Civil works to remove median in intersection St Kilda Road track removal works Change traffic signalling in intersection St Kilda Road median island works and other civil works Buses replacing trams 	30 June - 2 July 24 hours from 10pm Friday 30 June	<ul style="list-style-type: none"> St Kilda Road reduced to one lane in each direction between Bowen Crescent and Toorak Road No access from Kings Way and Bowen Crescent into St Kilda Road. However St Kilda Road traffic can exit via Kings Way or Bowen Crescent On-street parking within works zone to be removed to facilitate traffic flow Centre lanes of St Kilda Road from Toorak Road to past Commercial Road for tram works and bus replacement service only 	High - very high Noisiest works during day




Stage Four - Part B		Toorak Road First Weekend Occupation Works	
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> Park Street / Toorak Road Track and overhead works Service relocations Buses replacing trams 	30 June - 2 July 24 hours from 10pm Fri 30 June	<ul style="list-style-type: none"> Toorak Road West closed in both directions between Park Street and St Kilda Road Park Street and Toorak Road West intersection closed from 10pm Friday 30 June until Monday 3 July at 7am Local traffic only with some diversions. All traffic from St Kilda Road to Toorak Road diverted to Domain Road and Punt Road or Commercial Road Resident parking will be maintained under traffic control or local alternative parking arrangements will be made 	High - very high Noisiest works during day



Stage Five - Part A		St Kilda Road Track and Civil Works	
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> St Kilda Road track and overhead works Construct tram platform stop in St Kilda Road St Kilda Road and Toorak Road West joining track works Change traffic signalling at Toorak Road / St Kilda Road intersection St Kilda Road median island works and other civil works Concreting and asphaltting works Buses replacing trams 	<p>3 - 11 July 24 hour works</p>	<ul style="list-style-type: none"> St Kilda Road reduced to one lane in each direction between Bowen Crescent and Toorak Road On-street parking within works zone to be removed to facilitate traffic flow Traffic cannot enter St Kilda Road from Kings Way or Bowen Crescent, but traffic can exit St Kilda Road via Kings Way or Bowen Crescent Southbound traffic on St Kilda Road can flow access Toorak Road eastbound from 3 July onwards Centre lanes of St Kilda Road from Toorak Road to past Commercial Road for tram works and bus replacement service only 	<p>Medium - very high Noisiest works during day</p>



Stage Five - Part B		Toorak Road Track and Civil Works	
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> St Kilda Road track and overhead works Construct Fawkner Park Toorak Road westbound Buses replacing trams 	<p>3 - 11 July 6am - 10pm Night works required on 2 - 4 nights between 10pm and 6am with no more than two consecutive nights</p>	<ul style="list-style-type: none"> Toorak Road West between St Kilda Road and Park Street, South Yarra reduced to single traffic lane outbound (eastbound) only. Inbound lanes (westbound) closed No on-street parking along Toorak Road West Westbound traffic to be diverted to Domain Road and Park Street or Commercial Road Eastbound traffic can access Toorak Road from 3 July onwards Resident parking will be maintained under traffic control or local alternative parking arrangements will be made 	<p>Low - High Noisiest works during day</p>



Stage Six			
Finishing works			
Activity	Approximate timing	Traffic impacts	Noise level
<ul style="list-style-type: none"> Trams recommence operation Road asphaltting Line marking Platform tram infrastructure finishing works 	12 - 23 July Monday - Saturday 7am - 5pm Multiple night works with no more than four consecutive nights	<ul style="list-style-type: none"> Local traffic impacts Tram services will be unaffected Some lane closures and temporary loss of car parking at night may apply 	Low - High

Buses replacement tram services

Between 1-11 July 2017, while construction works take place along St Kilda Road, buses will replace trams on the following routes:

3, 5, 6, 16, 58, 64, 67 & 72.

Specific travel information about each route will be made available closer to the date on board trams, on the Yarra Trams and Public Transport Victoria website and via PTV Journey Planner and tramTRACKER. Please allow extra time for your journey while works are taking place.

Keeping the community informed

Yarra Trams understands that there will be some unavoidable impacts from these works, and is committed to keeping the community informed of all works and any expected impacts before they occur.

Works notifications

Works notifications which describe the locations, dates, times and type of works are distributed in hardcopy and electronically. You can register to receive electronic notifications about works in your area via the Metro Tunnel website.

Project Information Line

A dedicated Metro Tunnel Project Information Line (1800 551 927) has been established for construction queries and is monitored 24/7.

Pop-up information sessions

In the weeks prior and during these works our staff will be available to answer questions and respond to queries at a number of pop-up information sessions. Details of these sessions will be made available closer to construction.

Contact Us

To find out more about the Metro Tunnel and register for future updates:

- metrotunnel.vic.gov.au
- 1800 551 927
- facebook.com/metrotunnel
- Melbourne Metro Rail Authority, PO Box 4509, Melbourne, VIC 3001

Subscribe to eNews:
metrotunnel.vic.gov.au/contact-us



Interpreter Service
(03) 9280 0700

Arabic	العربية	Russian	Русский
Cantonese	廣東話	Serbian	Српски
Greek	Ελληνικά	Sinhalese	සිංහල
Italian	Italiano	Spanish	Español
Korean	한국어	Turkish	Türkçe
Macedonian	Македонски	Vietnamese	Tiếng Việt
Mandarin	普通话		