



DOMAIN COMMUNITY REFERENCE GROUP

Meeting #3

Monday 27 November, Seasons Botanic Gardens






JOHN HOLLAND PROGRAM UPDATE

METRO TUNNEL DOMAIN PRECINCT UPDATE



PROGRESS OF UTILITY RELOCATION WORKS



METRO TUNNEL DOMAIN PRECINCT – ONGOING WORKS UPDATE



- Gas service de-commissioning works – late November 2017
- Water main and local sewer diversion works – late December 2017
- South Yarra Main Sewer – late December 2017
- South African Soldiers' Memorial – late December 2017
- Road and traffic network enhancements – January 2018
- Drainage Stage 1 & 2 – January 2018

Beon Energy Solutions

Beon Scope of Works - Domain

Domain Precinct - Update

- Construction of the temporary electrical substation at Domain is well under way
- Currently on track to complete the majority of the civil construction work – truck movements etc. - prior to Christmas
- Site parking has remained in the compound
- Minimal impact to traffic – when there has been, the traffic management plan has been followed with trucks/traffic entering the site from Birdwood Ave along Dallas Brooks Drive

Domain Precinct – Key Milestones

- Mobilise to site ✓
- Laying conduits/pipes for cables ✓
- Foundations laid ✓
- Transformers (x 2) delivered – **This week**
- Building delivered – **This week**
- Beon finish on site construction works – **TBC end December 2017**
- CitiPower works to cable in to substation from Domain Road – **TBC mid Jan 2018**
- Substation energised – **TBC March/April 2018**

